

*BEST COPY*

*AVAILABLE*

*These changes included in  
Amendment No. 1*

September 28, 1960  
JC-M-116

Sam:

Subject: Contract FR-9200

Attached please find two (2) signed copies of the definitive contract. These are signed, subject to the following exceptions and interpretations:

(1) Under Part IV (1) TRAVEL - in order to avoid any possible misunderstanding, we feel that starting with the seventh line, this paragraph should be rewritten as follows: "and to meetings, symposiums, conventions, exhibits, and training courses conducted by professional or trade organizations unless directed to do so by the Contracting Officer, shall be coordinated in advance of such travel with the Contracting Officer for his concurrence".

(2) Under Part IV (6) of the schedule entitled OVERHEAD, add the sentence: "For the purpose of the negotiated overhead rates clause of this contract, the period shall be one (1) year based on the Contractor's fiscal year".

(3) A. Under Exhibit "A", STATEMENT OF WORK, Paragraph 2.1, Final Design, should be changed to read as follows: "Information and design layouts to describe the prototype system will be prepared in accordance with the objectives approved under Item 1, in sufficient detail to indicate the overall configuration of the system, and the critical dimensions for mounting and operation. The information and drawings will be submitted to the Customer for approval".

B. Paragraph 2.2 of the STATEMENT OF WORK, Final Design, in the first sentence change the word "pending" to "prior to".

C. Paragraph 2.3 of the STATEMENT OF WORK, Delivery, change to October 15, 1960. O/K

The reason for the above changes is that our original concept of the scheduled time by which we would have been in a position to furnish layout drawings of the entire system was erroneous. However, we feel that it is to our mutual advantage to define the system as soon as possible so that work can proceed on a mutually agreed upon basis as regards the system configuration.

(4) Under Paragraph 5 of the STATEMENT OF WORK, Acceptance Tests, make the following changes:

A. Paragraph 5.1 - change the second sentence to read: "Acceptance Tests will be conducted by the Contractor in accordance with Contractor furnished acceptance test procedures, to be furnished thirty (30) days prior to the delivery of the prototype. These acceptance tests to be made in conjunction with and utilizing facilities provided by the Customer".

Contract FX-5200

September 28, 1960  
Page 2.

B. Paragraph 3.4 - in order to clarify this paragraph, we suggest that the following words be added: "in accordance with the clause of this contract entitled "Changes".

(5) Under Paragraph 3.4 of the STATEMENT OF WORK, Instruction Manuals, change to read as follows: "Delivery of the General System Manual shall be three (3) months prior to delivery of the first prototype instrument". Reason: we feel this is a more definite date than that presently established.

(6) Under the CENTRAL PROVISIONS, Article 33, Alterations, subparagraph "F", add the sentence which states: "Part (iii), Paragraph (b) was changed to read "of any item of industrial facilities exceeding \$500.00'."

Since Item 1.2 of Exhibit "A" calls for formal written approval by you within forty-five (45) days after submission of our recommendation regarding the optimum system, we would appreciate a letter which formally approves the recommendation made with the submission of Document No. 119 on March 4, 1960.

Charlie

CMH:jag

Attachments 2